
DRAFT RINGWOOD BOROUGH IMPLEMENTATION PLAN 
AND SCHEDULE FOR FULL PLAN CONFORMANCE BY TASK

Applicable? 
(√) or N/A

Approximate 
Budget 

(for future use)
Anticipated 

Completion Date Responsible Entity Status and Comments

1. Housing Element & Fair Share Plan (Module 3)
a. Summary of Fair Share Plan √ March 1, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline
b. Draft Housing Element √ March 1, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline

c. Highlands RMP Adjusted Growth Projection (incl. calculations) √ March 1, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline
d. Review and narrative of sites and/or mechanisms to meet prior 
round and projected growth share obligation √ March 1, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline
e. Municipally approved and adopted Housing Element and Fair 
Share Plan (incl. COAH submittals) √ June 8, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline
f. Completed copies of the Growth Share Calculations √ June 8, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline
g. Module 3 Appendix C submittal (if applicable under draft 
RAHDPP guidelines) √ June 8, 2010 Ringwood/HC/COAH To be completed by June 2010 deadline

2. Highlands Environmental Resource Inventory (Module 4) – 
Adopted √ September, 2010 Ringwood/HC Will further review Highlands ERI and adopt once satisfied

3. Environmental�Resource Inventory – Integrated √ September, 2010 Ringwood/HC
Will incorporate Highlands language into exiting ERI - Highlands 

ERI to be an appendix to existing ERI
4. Highlands Element of Municipal�Master Plan (Module 5) – 

Adopted √ December 1, 2011 Ringwood/HC Will further review and incorporate local information through 2011
5. Municipal�Master Plan Elements (if applicable - specific elements 

may not be necessary if already exist and adopting Highlands 
Element model to supplement existing master plan)

a. Land Use Plan Element √ September 1, 2010 Ringwood/HC
Will utilize existing Land Use Plan and incorporate into one 

document

b. Conservation Plan Element √ September 1, 2010 Ringwood/HC
Will utilize existing conservation Plan and incorporate into one 

document

c. Circulation Plan Element √ June 1, 2010 Ringwood/HC Will prepare up to date circulation plan

d. Land Preservation and Land Stewardship Plan Element – 
including updated preserved land inventory and map √ September 1, 2011 Ringwood/HC Will prepare Land Stewardship Plan

e. Agriculture Retention/Farmland Preservation Plan Element – 
including updated preserved farmland inventory and map N/A N/A
f. Community Facilities Plan Element √ September 1, 2010 Ringwood/HC Will prepare u p to date community facilities plan

g. Sustainable Economic Development Plan Element √ June 1, 2011 Ringwood/HC Will prepare sustainable economic development plan

h. Historic Preservation Plan Element √ May 1, 2011 Ringwood/HC Will prepare up to date historic preservation plan

i. Development Transfer Plan Element (incl. receiving zones, 
optional) √ December 1, 2011 Ringwood/HC

Borough will investigate possibility of implementing TAR as a 
sending community

6. Highlands Land Use Ordinances (Module 6) – Adopted √ June 1, 2011 Ringwood/HC Will continue to review and revise model ordinance

7. Board of Health Ordinances
a. Septic System Maintenance √ December 1, 2010 Ringwood/HC Will review and revise models ordinances once available

b. Potential Contaminant Source Management √ December 1, 2010 Ringwood/HC Will review and revise models ordinances once available
8. Implementing Ordinances for Management Plans and 

Programs

a. Water Use and Conservation Management Plan Ordinance √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
b. Habitat Conservation and Management Plan Ordinance √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
c. Septic System Management/Maintenance Plan Ordinance √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
d. Lake Restoration Management Plan Ordinance (if applicable)

√ January 31, 2012 Ringwood/HC Will investigate and prepare as required
e. Tree�Clearing Ordinance √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

f. Right to Farm Ordinance (if applicable) N/A January 31, 2012 Ringwood/HC Will investigate and prepare as required

g. Transfer of Developments Right Ordinance (if applicable) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

h. Other Ordinance Provisions (specify) 
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9. Zoning Map and Schedule of Requirements – Adopted √ September 1, 2010 Ringwood/HC Will submit once review is complete

10. Official Map – (Adopted - if exists)��� √ September 1, 2010 Ringwood/HC Will submit once review is complete

11. Septic System Yield Allocation (if applicable) √ September 1, 2010 Ringwood/HC Will submit once review is complete

12. Cluster Development�for Agricultural Resource Areas 
a. Grant Application for Cluster Development Program N/A N/A N/A
b. Municipal Cluster Development Plan N/A N/A N/A

c. Municipal Cluster Development Ordinance and Design Guidelines N/A N/A N/A
13. Redevelopment and Brownfields Opportunities (optional)

a. Highlands Redevelopment Area Petition √ September 1, 2010 Ringwood/HC Will Comply

14. Resource�Management Plans and Programs
a. Water Use and Conservation Management Plan √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
b. Habitat Conservation and Management Plan √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
c. Stream Corridor Protection/Restoration Plan (optional) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required
d. Wastewater Management Plan (County WMP may be used) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

e. Septic System Management/Maintenance Plan √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

f. Lake Restoration Management Plan (if applicable) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

g. Scenic Resource Management Plan (optional) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

h. Municipal Stormwater Management Plan √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

i. Regional Stormwater Management Plan (if applicable) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

j. Land Preservation and Land Stewardship Program (funding, 
stewardship, and monitoring for open space and agricultural 
resources) √ January 31, 2012 Ringwood/HC Will investigate and prepare as required

15. RMP Updates (optional)

a. √ September 1, 2010 Ringwood/HC Will continue to investigate a review possible RMP  updates

16. Map Adjustments (optional)

a. √ September 1, 2010 Ringwood/HC Will continue to investigate a review possible RMP  adjustments
17. Municipal Planning and Regulatory Documents and 

Supporting Materials (based on the list of existing documents and 
petition submittals, list separately)

a. √ March 1, 2010 Ringwood/HC Will prepare and submit
18. Discretionary Documents or Requests (financial and technical 

assistance requests from the municipality)

a. √ March 1, 2010 Ringwood/HC Will prepare and submit

19. Submission of Plan Conformance Grant Application √ January 31, 2012 Ringwood/HC Will prepare and submit as required
20. Submission of Revised Petition (to be determined by the 

Highlands Council and the municipality) √ February 1, 2012 Ringwood/HC Will prepare and submit as required
21. Final Consistency Review and Recommendations Report (to be 

determined by the Highlands Council) √ March 1, 2012 Ringwood/HC Will prepare and submit as required
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